
 

 
 

_________________________________________________________________________________________________________ 

Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in 

advance and such notice must include a copy of the agenda.  Members of the public may address the Board prior to it 

taking action on any matter in the agenda. 

This notice and the Board agenda for the current month are available on the State Public Works Board website. Please 

click here to view. The full Board member briefing package is available upon request. Please send an email to 

Kat.Lee@dof.ca.gov. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public 

meeting are invited to make their requests and preferences known to Kat Lee at (916) 445-9694 or e-mail to 

Kat.lee@dof.ca.gov , five days prior to the meeting. 

 

STAFF ANALYSIS 
STATE PUBLIC WORKS BOARD 
Friday, August 14, 2020 at 10:00 a.m. 

This meeting will take place entirely virtually and can be accessed through the following link or phone 

numbers*: 

https://zoom.us/j/91060609044?pwd=a01BUndDK01wby90SElWc1BnUTZGQT09 

Meeting ID: 910 6060 9044 

Password: 3u^vzNfL 

Or 

Phone: (669) 219 2599** 

           (669) 900 9128** 

           (213) 338 8477** 

Meeting ID: 910 6060 9044 

Password: 87951455 

I.  Roll Call 

 

II.  Bond Items Page 2 

 

III.  Minutes Page 4 

 

IV.  Consent Items  Page 4 

 

V.  Action Items Page 10 

 

VI.  Other Business  Page 13 

 

VII.  General Public Comment  Page 13 

 

VIII. Reportables   Page 14 
 

*Due to the Governor’s proclamation of a State of Emergency resulting from the threat of COVID-19, and pursuant to the 

Governor’s Executive Order N-29-20, issued March 17, 2020, the Board meeting will take place entirely virtually on  

August 14, 2020.  Members of the Board will participate in this meeting remotely via telephonic or video conference.  The 

meeting may be observed through the Zoom link and telephone number identified above. If using the Zoom platform, 

please install the Zoom application and enter the virtual conference room prior to the 10:00 a.m. meeting start time. 

Members of the public may participate through telephone, the Zoom platform, or by submitting public comment in 

advance.  If members of the public wish to submit comments in advance, the Board asks members of the public to 

provide written comments to Kat.Lee@dof.ca.gov prior to the meeting.  To the extent possible, all written comments will 

be distributed to the members of the Board prior to the meeting.    

** This phone number IS NOT a toll free number. 

http://www.spwb.ca.gov/
http://www.spwb.ca.gov/
mailto:Kat.lee@dof.ca.gov
https://zoom.us/j/91060609044?pwd=a01BUndDK01wby90SElWc1BnUTZGQT09
mailto:Kat.Lee@dof.ca.gov
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BOND ITEMS 

BOND ITEM—1 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 

NEW SACRAMENTO COURTHOUSE 

SACRAMENTO COUNTY 

 

Authority: Sections 70371.5 and 70371.7 of the Government Code 

2011 Budget Act, Item 0250-301-3138 (10) 

2012 Budget Act, Item 0250-301-3138 (15) 

2014 Budget Act, Item 0250-302-3138 (1) as reappropriated  

by the 2016 Budget Act, Item 0250-490 (3) as reappropriated 

by the 2017 Budget Act, Item 0250-491 (1) 

2018 Budget Act, Item 0250-301-0660 (2.5) as reappropriated  

by the 2020 Budget Act, Item 0250-490 (1)   

 

Consider adoption of a resolution to: 
 

1) Authorize actions to be taken to provide for interim financing and declare 

the official intent of the Board to reimburse certain capital expenditures 

from the Public Buildings Construction Fund from the proceeds of the sale 

of bonds. 
 

2) Authorize the sale of lease revenue bonds.  
 

3) Approve the form of and authorize the execution and delivery of a Project 

Delivery Agreement between the Judicial Council of California and the 

Board. 
  

4) Authorize and direct the Executive Director and Deputy Directors to take 

any and all such actions and to execute and deliver any documents as 

may be necessary to carry out the purpose of this resolution.  
 

Total Bond Appropriation                                                                                  $459,801,000   

 

 

STAFF ANALYSIS ITEM—1  
 Judicial Council of California  

New Sacramento Courthouse 

Sacramento County 

Action Requested 

If approved, the requested action would adopt a resolution authorizing actions to be 

taken to provide for interim financing, authorize the sale of lease revenue bonds, and 

other related actions.  

Scope Description 

This project is within scope.  The authorized scope for this project is to construct a new 

fifty-three-courtroom, approximately 540,000 building gross square feet in the City of 

Sacramento, Sacramento County. The project will consolidate court operations from 

five facilities and will relieve the current space shortfall, increase security, and replace 
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inadequate and obsolete buildings in Sacramento County. 

 

Funding and Cost Verification 

This project is within cost.  The current authorized total project cost is $501,057,000.  The 

funding source for this project consists of appropriations from Judicial Council’s 

Immediate and Critical Needs Account, which includes acquisition ($12,656,000), 

preliminary plans ($11,000,000), and working drawings ($17,600,000).  The remaining 

funding for the construction phase will be funded through the Public Buildings 

Construction Fund ($459,801,000), as authorized in the 2018 Budget Act and 

reappropriated by the 2020 Budget Act. 

 

A revised estimate was prepared in association with the completion of working 

drawings. However, a more accurate cost estimate will be completed upon receiving 

all construction bids.  

 

    $501,057,000 Total authorized project cost 

 

    $501,057,000 Total estimated project cost 

 

      $41,256,000 Costs previously allocated:  $12,656,000 for acquisition, $11,000,000 

for preliminary plans, and $17,600,000 for working drawings 

 

    $459,801,000 Costs to be allocated:  $459,801,000 for construction ($398,199,000 

contract, $20,345,000 contingency, $7,478,000 A&E, and 

$33,779,000 other project costs) 

 

CEQA 

A Notice of Determination was filed with the State Clearinghouse on July 19, 2011 and 

the 30-day statute of limitations expired without challenge. An addendum to the 

California Environmental Quality Guidelines was noticed on March 8, 2018 to recognize 

the increase in size from a new 44-courtroom, approximately 405,000 square foot (sf) 

courtroom building, to a 53-courtroom, 540,000 sf, courtroom building. The addendum 

filing did not require a subsequent Notice of Determination under CEQA Guidelines 

Section 15162, 15163, and 15164. 

 

Real Estate Due Diligence 

The Judicial Council contracted with an outside contractor to complete a Summary of 

Conditions Letter for this project, which was completed on February 28, 2018 and no 

issues that would adversely affect the beneficial use and quiet enjoyment of the project 

were identified. 

 

Project Schedule 

Approve preliminary plans  April 2018 

Complete working drawings July 2020 

Start construction   August 2020 

Complete construction  August 2023 

 

 

Staff Recommendation: Adopt resolution. 
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MINUTES 

 
Consider approving the minutes from the July 13, 2020 meeting. 

Staff have reviewed the minutes from the July 13, 2020 meeting and recommend 

approval. 

 

Staff Recommendation: Approve minutes from the July 13, 2020 meeting. 

 

 

 

 

CONSENT ITEMS 

CONSENT ITEM—1 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 

IRONWOOD STATE PRISON - HEATING, VENTILATION, AND AIR CONDITIONING SYSTEM 

RIVERSIDE COUNTY 

 

Authority: 2008 Budget Act, 5225-301-0001(16) 

 2013 Budget Act, 5225-301-0001(1) 

 2014 Budget Act, 5225-301-0668 (1) 

 

 

Consider approving an augmentation                                                                  $11,424,000 

(7.3 percent of appropriation)                                                                                                 

(15.4 percent cumulative) 

 

STAFF ANALYSIS ITEM—1 
Department of Corrections and Rehabilitation 

Ironwood State Prison – Heating, Ventilation, and Air Conditioning System 

Riverside County 

Action Requested 

If approved, the requested action will approve an augmentation. 

 

Scope Description 

The project is within scope. This project includes the construction of a new closed loop 

heating, ventilation, and chilled water cooling system at Ironwood State Prison. The 

project also includes the construction of a chilled water distribution system as well as 

supporting electrical and control systems. In addition, the housing units will receive new 

roofing, additional roof insulation, and minor structural repairs. 

 

Other buildings will receive new roofs without additional insulation. However, metal 

roofs will not be replaced. The central chilled water plant will consist of a main 

equipment room, a storage room, an electrical room, an office, restrooms, and an 
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exterior yard. A backup generator will also be onsite to operate the plant in the event 

of a power outage. 

 

Funding and Project Cost Verification 

This project is not within cost. The 2008 Budget Act (Chapters 268 and 269, Statutes of 

2008) appropriated $5,758,000 General Fund for preliminary plans; of this amount 

$2,661,000 reverted on June 2011. The 2013 Budget Act (Chapters 20 and 354, Statutes 

of 2013) appropriated $5,444,000 General Fund for working drawings; of this amount 

$1,626,000 reverted in 2016. The 2014 Budget Act (Chapters 25 and 663, Statutes of 

2014) authorized $145,029,000 lease revenue bond financing for construction. Total 

estimated project costs at the time were $151,944,000. In June 2015, the Department of 

Finance recognized a revised project cost estimate in the amount of $120,139,000 and 

a potential project construction savings in the amount of $33,431,000 for a total 

authorized project cost of $153,570,000 in association with contract award for this 

project.  

 

Due to a San Diego County Superior Court decision upholding a bid protest by the 

second lowest bidder and issuing a permanent injunction prohibiting work by Hensel 

Phelps Construction Company on the project, CDCR believed their best course of 

action required the rebid of the project and proceeding with the completion of work 

under a new contract. In April 2016, the Board approved an augmentation to the 

working drawings phase in the amount of $2,275,000, for a total project estimate  

of $155,845,000. In June 2016, the working drawings phase naturally reverted $1,626,000 

to its original fund, for a total project estimate of $154,219,000. On May 22, 2018, the 

Board approved an augmentation in the amount of $10,290,000, for a total authorized 

project cost of $164,509,000.  

 

On February 14, 2020, a revised project cost estimate was prepared in association with 

increased construction costs. Based on this new estimate, the total revised project cost 

is $175,933,000. The increased construction contract costs for this additional 

augmentation are a result of the following:    

 

 Design Errors and Omissions (E/Os): The additional costs for Design E/Os 

(approximately $3.9 million) are largely attributed to a) the relocation of chilled 

water risers and piping at building and program areas (approximately 

$1,165,000), b) addition of fire alarm system layout and installation to allow 

parallel fire alarm systems to operate simultaneously (approximately $823,000) to 

maintain code compliance during construction, c) additional pipe supports that 

required modifications to the cooling tower foundation and adjustments to 

harmonic filters (approximately $627,000), d) modifications to the thrust block 

system necessary to support the dual-pipe system (approximately $543,000), e) 

arc flash coordination study required for the electrical substation (approximately 

$460,000), and f) other miscellaneous expenditures (approximately $282,000).  

 

 Extended job costs: The resolution of the Design E/Os caused extended job costs 

(approximately $2.7 million) as a result of delays in receiving State Fire Marshal 

approval of critical fire/life/safety system submittals and State Fire Marshal 

Certificate of Occupancy for housing units.  

 

 Unforeseen field conditions: The unforeseen field conditions (approximately $2.4 

million) required the replacement of hot water boilers on four housing units, 
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existing gas piping, roof curbs, duct and pipe supports, and housing unit 

guardrails.  

 

 Construction contract contingency: The construction contract contingency was 

increased by approximately $627,000 to allow for change orders through the 

end of construction.  

 

In addition to the construction contract cost increases identified above, costs related to 

Architectural and Engineering design, construction inspection, special consultants, 

material testing, consultant program management, consultant construction 

management, guarding, utility costs, and environmental document line-items increased 

by $4.5 million based on actual costs to date and additional costs due to extended 

construction duration.  

 

Additionally, savings of $2.7 million were achieved from lower than expected costs for 

the Southern California Edison substation and inmate relocation line-items.  

 

Based on this new estimate, the revised total project cost is $175,933,000. CDCR is 

requesting an augmentation in the amount of $11,424,000 to cover this cost increase for 

the project. 

 

On July 23, 2020, the Department of Finance notified the chairs of the Joint Legislative 

Budget and fiscal committees in each house of its intent to recommend the Board 

approve the augmentation no sooner than 20 days from that date. 

 

 

$ 164,509,000 Total authorized project costs 

$ 175,933,000 Total estimated project costs 

$ 164,509,000 Project costs previously allocated: $3,097,000 for preliminary plans, 

$6,093,000 for working drawings, and $155,319,000 for construction 

($120,712,000 contract, $8,450,000 contingency, $5,209,000 A/E, 

$16,778,000 other project costs, and $4,170,000 agency retained 

items) 

 

$  11,424,000 Augmentation to be allocated: $11,424,000 for construction 

($8,956,000 contract, $627,000 contingency, $1,272,000 A/E, and 

$1,434,000 agency retained items, and a decrease of $865,000 

other project costs) 

CEQA 

CDCR filed a Notice of Determination with the State Clearinghouse on May 19, 2014 

and the 30-day statute of limitations expired without challenge. 

 

Real Estate Due Diligence 

CDCR completed a Summary of Conditions Letter for this project on July 22, 2010 and 

no issues that would adversely affect the beneficial use and quiet enjoyment of the 

project were identified. 
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Project Schedule 

Approve preliminary plans  November 2010 

Complete working drawings January 2015 

Start construction   May 2018   

Complete construction  August 2021 

 

 

Staff Recommendation:  Approve augmentation. 

 

 

CONSENT ITEM—2 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 

CALIFORNIA MEN’S COLONY — HEALTH CARE FACILITY IMPROVEMENT PROGRAM 

SAN LUIS OBISPO COUNTY 

 

Authority: Sections 15819.40 (b) and (c) and 15819.401-15819.404 of the California 

Government Code 

 

 

Consider:  

 

1) Recognizing revised project costs for one Health Care Facilities Improvement 

Program (Program) project 

 

2) Approving allocation of $3,071,000 authority to one Program project                                                                           

 

STAFF ANALYSIS ITEM—2 
Department of Corrections and Rehabilitation 

California Men’s Colony, Health Care Facility Improvement Program 

San Luis Obispo County 

Action Requested 

If approved, the requested action will recognize revised project costs and approve the 

allocation of additional authority to one Program project. 

 

Scope Description 

This project is within scope.  The Health Care Facility Improvement Program (HCFIP) 

project at California Men’s Colony (CMC) will support CMC's operation as an 

Intermediate Care institution as part of the California Department of Corrections and 

Rehabilitation (CDCR) HCFIP strategy to address statewide prison health care system 

deficiencies.  The purpose of the health care facility improvements at CMC is to remedy 

deficiencies in primary care, specialty care, Administrative Segregation Unit (ASU) clinic, 

health care administration, health records, pharmacy, laboratory, and medication 

distribution. 

 

CMC is one of 11 institutions designated as an Intermediate Care institution based on 

the institution’s ability to recruit clinicians, and its access to medical specialists and 

related services.  Intermediate Care institutions will have the capability of providing 

tertiary care consultation and specialized medical services, including those which utilize 
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advanced technologies such as neurosurgery and cardiology for inmate-patients with 

chronic and/or terminal illnesses. 

 

This project includes the design and construction of several buildings in the West and 

East Facilities.  The West Facility will include a new primary care clinic and a health 

records and specialty clinic renovation.  The East Facility will include a receiving and 

release exam room renovation; a new primary care and health care administration 

building; a new pharmacy and laboratory building; a new ASU Primary Care and ASU 

Enhanced Outpatient Program mental health clinic; a central health services 

renovation, medication distribution room renovations and additions; three new 

medication preparation rooms, one on each of the three floors in the ASU housing 

building; and infrastructure upgrades. 

 

The new primary care clinic will provide centralized primary health care at an 

intermediate level of care.  The central health services building addition and 

renovations will provide specialty clinic space and inmate-patient waiting.  The 

remaining additions and renovations will help provide adequate treatment, support 

space, and pharmacy space for inmate-patients. 

 
Funding and Cost Verification 

This project is not within cost.  On February 11, 2013, the Board took an action allocating 

$57,440,000 of the $993,269,000 lease revenue bond authority appropriated in section 

15819.403(a) of the Government Code to complete design and construction of this 

project.  On February 14, 2014, the Board approved preliminary plans for this project. On 

March 14, 2014, the Board took an action to approve a scope change, use of 

Inmate/Ward Labor, and recognize project cost decrease in the amount of $1,536,000, 

for a total project cost of $55,904,000.  On November 6, 2015, the Board recognized 

project cost decrease of $944,000, for a total project cost of $54,960,000.  On  

February 21, 2017, the Board approved an augmentation in the amount of $3,563,000, 

for a total project cost of $58,523,000.  On September 8, 2017, the Board approved an 

augmentation in the amount of $5,859,000, for a total project cost of $64,382,000.  On 

January 11, 2019, the Board recognized project cost increase in the amount of 

$6,312,000, for a total project cost of $70,694,000.  On August 9, 2019, the board 

recognized project cost increase of $1,822,000, for a total project cost of $72,516,000.  

 

Subsequent to this action, a revised project cost estimate was prepared in association 

with increased construction costs.  The increased construction costs are associated with 

the following items:   

 

 Design Errors and Omissions (E/O) including additional fire/smoke dampers above 

the ceiling; relocation of phone/data and medical equipment on walls within the 

specialty clinic at Sub-Project (SP) 7; additional concrete for accessibility 

compliance; a drainage catch basin; and new fire-rated doors at SP 8; structural 

repairs/modifications, replacement of roof/siding, abatement of hazardous 

materials, and code compliant fire detection/suppression at SP 2.   

 

 Design E/Os drove increased schedule duration resulting in Inmate/Ward Labor 

extended job costs for state staff, inspection and guarding. 

 

In addition to the construction cost increases identified above, the Architectural and 

Engineering (A/E) design, CDCR project management, consultant program 
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management, guarding, utility costs, and State Fire Marshal line-items increased based 

on actual costs to date and the revised estimate to construction completion. 

Construction inspection, material testing, and consultant construction management 

line-items decreased based on actual costs to complete the general contractor scope.  

Telecommunications line-item decreased based on actual costs to date and projected 

costs to complete the project.  Based on this new estimate, the revised project cost is 

$75,587,000, which is an increase of $3,071,000. 

 

On July 24, 2020, the Department of Finance notified the chairs of the Joint Legislative 

Budget and fiscal committees in each house of its intent to recommend the Board 

approve the allocation of additional authority no sooner than 20 days from that date. 

 

$ 72,516,000 Total authorized project costs 

 

$ 75,587,000 Total estimated project costs 

 

$ 72,516,000 Project costs previously allocated:  $1,909,000 for preliminary 

plans, $2,300,000 for working drawings, and $68,307,000 for 

construction ($45,366,000 contract, $2,722,000 contingency, 

$3,357,000 A/E, $7,758,000 other project costs, and $9,104,000 

agency retained items) 

 

$ 3,071,000 Project costs to be allocated:  $3,071,000 for construction (an 

increase of $4,438,000 contract, $25,000 A/E, $157,000 other 

project costs, and a decrease of $106,000 contingency and 

$1,443,000 agency retained) 

 

CEQA 

CDCR filed a Notice of Exemption with the State Clearinghouse on December 13, 2013 

and the 35-day statute of limitations expired without challenge. 

 

Real Estate Due Diligence 

The Department of General Services completed a Summary of Conditions Letter for this 

project on February 3, 2014 and no issues that would adversely affect the beneficial use 

and quiet enjoyment of the project were identified. 

 

Project Schedule 

Approve preliminary plans February 2014 

Complete working drawings March 2015 

Start construction March 2015 

Complete construction November 2021 

 

 

Staff Recommendation: Recognize revised project costs. 
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ACTION ITEMS 
ACTION ITEM—1 

HIGH SPEED RAIL AUTHORITY (2665)  

INITIAL OPERATING SEGMENT, SECTION 1  

VARIOUS COUNTIES 

 

Authority:  2012 Budget Act, Item 2665-306-0890 (1), as reappropriated by the 2018 

Budget Act 

2012 Budget Act, Item 2665-306-6043 (1), as reappropriated by the 2018 

Budget Act 

2014 Budget Act, Item 2665-306-3228 (1),  

Section 39719(b) (2) of the Health and Safety Code 

Section 39719.1 of the Health and Safety Code 

Section 15854 of the Government Code  

 

Consider the adoption of Resolutions of Necessity authorizing the use of eminent 

domain by the High Speed Rail Authority to acquire the following properties for the High 

Speed Train System: 
 

1. Christensen Property (Fresno County) 

Authority Parcel Numbers: FB-10-1223-1 and FB-10-1223-2 

Assessor Parcel Number: 335-220-33 (formerly designated as 335-220-17) 

 

2. Kular Property (Fresno County) 

Authority Parcel Numbers: FB-10-1487-1, FB-10-1487-2, FB-10-1487-3, and  

FB-10-1487-4 

Assessor Parcel Number: 385-270-22S 

 

3. Vie Del Property (Fresno County) 

Authority Parcel Number: FB-10-1603-1 

Assessor Parcel Number: 042-190-11S 

 

4. Ericksen Property (Fresno County) 

Authority Parcel Number: FB-10-1612-2 

Assessor Parcel Number: 385-270-10S 

 

5. Martin Property (Kern County) 

Authority Parcel Number: FB-15-0221-1 

Assessor Parcel Number: 072-060-28 

 

6. River Ranch Farms Property (Kings County) 

Authority Parcel Number: FB-16-0942-1 

Assessor Parcel Number: 016-260-015 

 

7. Bettencourt Property (Kings County) 

Authority Parcel Numbers: FB-16-0976-1, FB-16-0976-2, FB-16-0976-3, 

FB-16-0976-4, FB-16-0977-1, FB-16-0977-2, FB-16-0977-3, FB-16-0977-4,  

FB-16-0977-5, FB-16-0978-1, FB-16-0978-2, and FB-16-0978-3 

Assessor Parcel Numbers: 002-190-030, 002-190-032, and 014-020-028 
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STAFF ANALYSIS ITEM—1 
High Speed Rail Authority 

Initial Operating Segment, Section 1 

Various Counties 

Action Requested 

Adopt Resolutions of Necessity authorizing the use of eminent domain by the High 

Speed Rail Authority to acquire properties for the High Speed Train System. 

 

Background  

Under California Eminent Domain Law, the Board is the governing body of the High 

Speed Rail Authority (Authority) for purposes of adopting Resolutions of Necessity that 

are required for the Authority to initiate eminent domain proceedings. To adopt a 

Resolution of Necessity the Board must consider that the following conditions have 

been met: 

 

(A) The public interest and necessity require the project; 

(B) The project is planned or located in the manner that will be most compatible 

with the greatest public good and the least private injury; 

(C) The property sought to be acquired is necessary for the project; and, 

(D) The offer required by Government Code section 7267.2 has been made to the 

owner or owners of record. 

 

The properties are within the right of way for the Initial Operating Segment, Section 1, 

extending from Madera to Shafter, and are within the preferred alignment as previously 

approved by both the High Speed Rail Authority Board of Directors and the Federal 

Railroad Administration. Acquisition of these properties will allow the Authority to move 

forward with construction of the High Speed Train System (HSTS). 

 

The Authority notified the Board’s staff that between February 2020 and May 2020, the 

respective property owners were provided with a first written offer to purchase the 

subject property, as required by Government Code section 7267.2. The Authority has 

informed the Board’s staff that negotiations to acquire the property are continuing; 

however, to keep the project on schedule, the adoption of Resolutions of Necessity to 

authorize the use of eminent domain is required at this time. 

 

On July 24, 2020, Notices of Intent to adopt a Resolution of Necessity were mailed by 

Board staff to the property owners. These notices were sent in accordance with Code 

of Civil Procedure section 1245.235. 

 

Property Specific Information: 

1. Christensen Property (Fresno County) 

Authority Parcel Numbers: FB-10-1223-1 and FB-10-1223-2 

Assessor Parcel Number: 335-220-33 (formerly designated as 335-220-17) 

Partial Acquisition: Approximately 0.32 acre in fee 

 

The parcel is needed for the construction of the E. Manning Avenue grade 

separation. 
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2. Kular Property (Fresno County) 

Authority Parcel Numbers: FB-10-1487-1, FB-10-1487-2, FB-10-1487-3, and  

FB-10-1487-4 

Assessor Parcel Number: 385-270-22S 

Partial Acquisition: Approximately 0.37 acre in easement 

 

The parcel is needed for the construction of an overpass and to provide access 

to Consolidated Irrigation District to both sides of their canal at the future 

intersection of the realigned S. Chestnut Avenue and E. Mountain View Avenue.  

 

3. Vie Del Property (Fresno County) 

Authority Parcel Numbers: FB-10-1603-1 

Assessor Parcel Number: 042-190-11S 

Partial Acquisition: Approximately 0.18 acre in easement 

 

The parcel is needed to allow for PG&E Utility relocation along the realigned 

portion of S. Chestnut Avenue. 

 

4. Ericksen Property (Fresno County) 

Authority Parcel Numbers: FB-10-1612-2 

Assessor Parcel Number: 385-270-10S 

 

Property Pulled 
 

5. Martin Property (Kern County) 

Authority Parcel Numbers: FB-15-0221-1 

Assessor Parcel Number: 072-060-28 

Partial Acquisition: Approximately 0.19 acre in easement 

 

The parcel is needed for a construction easement adjacent to Poso Avenue 

grade separation. 

 

6. River Ranch Property (Kings County) 

Authority Parcel Numbers: FB-16-0942-1 

Assessor Parcel Number: 016-260-015 

Partial Acquisition: Approximately 0.30 acre in easement 

 

The parcel is needed for a construction easement adjacent to the Idaho 

Avenue grade separation. 

 

7. Bettencourt Property (Kings County) 

Authority Parcel Numbers: FB-16-0976-1, FB-16-0976-2, FB-16-0976-3, 

FB-16-0976-4, FB-16-0977-1, FB-16-0977-2, FB-16-0977-3, FB-16-0977-4,  

FB-16-0977-5, FB-16-0978-1, FB-16-0978-2, and FB-16-0978-3 

Assessor Parcel Numbers: 002-190-030, 002-190-032, and 014-020-028 

Partial Acquisition: Approximately 3.92 acres in easement 

 

The parcel is needed for the construction of improvements to (a)the existing 

overhead electric transmission line crossing the Excelsior Avenue grade 

separation and (b)the People’s Ditch canal at the intersection with the HSTS. 
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Staff Recommendation: Adopt Resolutions of Necessity authorizing the use of 

eminent domain by the Authority to acquire properties 1-3 

and 5-7 for the HSTS. 

 

 

 

 

OTHER BUSINESS  
NONE  

 

 

 

 

 

GENERAL PUBLIC COMMENT 
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REPORTABLES 
Reportable Items 

For the Month of August 2020 

Actions Authorized by Staff from July 14, 2020 through August 14, 2020 

As Authorized by Resolution of the Board dated December 13, 2019 

Department/Org Code Project Title Project Authority Action Amount/(Percent) 

California Highway 

Patrol (2720) 

 

Hayward: Area 

Office 

Replacement, 

Alameda County 

 

2016 Budget Act, Item 

2720-301-0044 (3); 

2019 Budget Act, Items 

2720-301-0044 (3) and 

2720-301-0660 (2) 

Approve an 

augmentation 

$6,045,000 

 

(9.5 percent of total 

project authority, 9.5 

percent cumulative) 

 

Department of Parks 

and Recreation (3790) 

 

Oceano Dunes 

State Vehicular 

Recreation Area, 

Grand Avenue 

Lifeguard Tower, 

San Luis Obispo 

County 

 

2017 Budget Act, Item 

3790-301-0263 (1), as 

reappropriated by 2018 

and 2019 Budget Acts; 

2018 Budget Act, Item 

3790-301-0263 (2) 

Approve 

preliminary 

plans 

 

California Community 

Colleges (6870) 

 

Yuba Community 

College District, 

Woodland 

Community 

College: 

Performing Arts 

Facility, 

Yolo County 

 

2019 Budget Act, Item 

6870-301-6087 (35) as 

reappropriated by the 

2020 Budget Act 

Approve 

preliminary 

plans 

 

 

 


